



CLIMATE PROMISE

Seychelles Climate Transparency Platform (NCTP)

Lessons learnt & next steps

SEYCHELLES CLIMATE TRANSPARENCY SYSTEM

Empowering transparency, accountability, and progress, this platform is your gateway to tracking and achieving a sustainable, resilient, and thriving Seychelles.

Join us in driving meaningful climate action and building a brighter future for all.

SIGN IN TO START



In Partnership with



Project Timeline

Key Milestones:

- **April 2024:** Scoping Workshop
- **Aug 2024:** Recruitment of IT vendor and data consultant
- **Dec 2024:** Finished configuration
- **Jan 2025:** First pilot training
- **Feb 2025:** System launched
- **March & April 2025:** Training sessions for data compilers
- **May 2025:** Technical handing over

Opportunities & Successes

What worked well

- Strong collaboration between Seychelles and international teams.
- Proactive consultants and technical working group
- National data consultant's expertise in climate data.
- Close engagement and relationship with Government departments (Climate Change/ICT)

Key Challenges


A tropical beach scene with palm trees, a sandy shore, and a blue ocean under a clear sky. The image is used as a background for the text.

Obstacles Faced

- **Procurement Delays:** Ensure deployment requirements were met
- **Budget Issues:** Initial underestimation requiring adjustments.
- **Data Fragmentation:** Scattered data requiring extensive sectoral consultations.
- **Local Hosting:** No local company available for platform hosting.
- **Competing Priorities:** Government focus shifts during COP/Christmas.

Next Steps & Recommendations

- **Handing over continues**
- **Strengthen Data Integration**
- **Training**
- **Governance**
- **Expand platform for other data sets**
- **Maintain collaborations & updates**
- **Post-Launch Support**



Thank you

wilna.accouche@undp.org

