

The Capacity-Building Initiative for Transparency | Global Support Programme

Proposed Annual Work Plan for the Middle East and North Africa Network

January – December 2024

| | Activity | Approach and level | Timeline | | | | | | | | | | | |
|-----------|---|--|----------|---|---|---|---|---|---|---|---|---|---|---|
| | | | J | F | M | A | M | J | J | A | S | O | N | D |
| I | Initiating the project | | J | F | M | A | M | J | J | A | S | O | N | D |
| 1.1. | Analysis of the Capacity Needs Assessment | Write-up/ regional | | | | | | | | | | | | |
| 1.2. | Inception Workshop | Virtual/ all countries | | | | | | | | | | | | |
| 1.3. | Inception Report | Write-up/ regional | | | | | | | | | | | | |
| 1.4. | Approved Work Plan | Write-up/ regional | | | | | | | | | | | | |
| 1.5. | Cooperation Plan/Concept with transparency partners | Compilation table, based on interviews | | | | | | | | | | | | |
| II | Regional activities | | J | F | M | A | M | J | J | A | S | O | N | D |
| 2.1. | ETF/MPGs , requirements and provisions for the BTR | Webinar / all countries | | | | | | | | | | | | |
| 2.2. | The Implementation of the Enhanced Transparency Framework (ETF) Workshop | In person/all countries | | | | | | | | | | | | |
| 2.3. | Introduction to the Climate Transparency Platform | Webinar / all countries | | | | | | | | | | | | |
| 2.4. | Preparation and planning of the first BTR / BTR Road Map tool | Webinar – all countries | | | | | | | | | | | | |
| 2.5. | GHG Inventory Training for MENA Network | In Person Training/ all countries | | | | | | | | | | | | |
| 2.6. | Institutional Arrangements for Transparency Systems- best practices and lessons learned (Morocco, Tunisia, Lebanon, Egypt, Mauritania) | Webinar / all countries | | | | | | | | | | | | |
| 2.7. | GHG Inventory / IPCC Guidelines : Data collection, QA/QC procedures, methodologies | Virtual Workshop /all countries | | | | | | | | | | | | |
| 2.8. | NDC tracking : Reporting requirements, tools and indicators , CTFs tables | Virtual workshop/ all countries | | | | | | | | | | | | |

| | | | | | | | | | | | | | | |
|------------|--|----------------------------------|---|---|---|---|---|---|---|---|---|---|---|---|
| 2.9. | Implementing an Online MRV Platform System aligned with the ETF requirements + Experiences sharing from Morocco, Tunisia, Sudan | Webinar/ all countries | | | | | | | | | | | | |
| 2.10. | BTR electronic Reporting / Using the ETF Reporting Tools : fill in the CRT | Virtual Workshop / All countries | | | | | | | | | | | | |
| 2.11. | Article 6 - Transparency and Reporting requirements (Cooperative approaches) + Sharing Morocco's Experience | Virtual Workshop / all Countries | | | | | | | | | | | | |
| 2.12. | Support Needed and Received Tracking : Reporting requirements | Virtual Workshop / All countries | | | | | | | | | | | | |
| 2.13. | Adaptation Webinar Series (MPGs requirements and provisions, Adaptation Reporting) | Webinar Series | | | | | | | | | | | | |
| 2.14. | Mainstreaming gender into climate reporting : Gender Toolkit + experience sharing from Tunisia | Virtual Workshop / All countries | | | | | | | | | | | | |
| 2.15. | CBIT-GSP Annual Network Meeting | Regional Meeting / In person | | | | | | | | | | | | |
| III | National activities | | J | F | M | A | M | J | J | A | S | O | N | D |
| 3.1. | Tunisia: Preparation of the BTR Road Map | Technical assistance | | | | | | | | | | | | |
| 3.2. | Morocco: NDC indicators and ETF Reporting Tools (fill in CTF) | Hands-on training | | | | | | | | | | | | |
| 3.3. | Tunisia: NDC indicators and ETF Reporting Tools (fill in CTF) | Hands-on training | | | | | | | | | | | | |
| 3.4. | Lebanon: NDC indicators and ETF Reporting Tools (fill in CTF) | Workshop (virtual) | | | | | | | | | | | | |
| 3.5. | Jordan: Preparation of the BTR Road Map | Technical assistance | | | | | | | | | | | | |
| 3.6. | Jordan : 2006 IPCC Guidelines and the IPCC inventory software (CRTs fill in) | Hands-on training | | | | | | | | | | | | |
| 3.7. | Iraq: IPCC methodology and Software focus on Energy (oil and gas), AFOLU and Waste | Hands-on training | | | | | | | | | | | | |
| 3.8. | Somalia: Alignment of the National CBIT Project with the new requirements under the ETF | Technical assistance /Hands on | | | | | | | | | | | | |
| 3.9. | Sudan: Revision of the National CBIT Project activities to be aligned with the new requirements under the ETF | Technical assistance | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | |
|-----------|--|-------------------------------|----------|----------|----------|----------|----------|----------|----------|----------|----------|----------|----------|----------|--|
| 3.10. | Egypt: ETF Reporting Tools Platform (CRTs an CTF fill in) | Hands on training (in person) | | | | | | | | | | | | | |
| 3.11. | Somalia: 2006 IPCC guidelines and Software (CRTs fill in) | Hands-on training (in person) | | | | | | | | | | | | | |
| 3.12. | Yemen + Sudan + Libya : 2006 IPCC guidelines and Software (CRTs fill in) | Training (hybrid/virtual) | | | | | | | | | | | | | |
| 3.13. | Mauritania: LEAP Modelling (projections and scenarios) for the NDC Updating | Hands-on training | | | | | | | | | | | | | |
| 3.14. | Libya: Projections and scenarios for the first NDC via GACMO (if virtual include Yemen) | Hands-on training | | | | | | | | | | | | | |
| 3.15. | Bahrain: NDC tracking reporting requirements and indicators | Training (Virtual/ In person) | | | | | | | | | | | | | |
| IV | Knowledge products and publications | | J | F | M | A | M | J | J | A | S | O | N | D | |
| 4.1 | Regional transparency best practices: institutional arrangements, climate action and reporting | | | | | | | | | | | | | | |
| 4.2. | Summaries from key decisions from COP29 | | | | | | | | | | | | | | |
| 4.3. | Report on activities carried to support the exchange of knowledge and experience in the Network exchange forum | | | | | | | | | | | | | | |
| 4.4. | Regular update of the global transparency platform | | | | | | | | | | | | | | |
| V | Closing the project year | | J | F | M | A | M | J | J | A | S | O | N | D | |
| 5.1. | Final report on lessons learned and recommendations on how to enhance capacity building through the network | | | | | | | | | | | | | | |