



The Capacity Building Initiative for Transparency -Global Support Programme

Project Work Plan for 2023/24: Global, regional and national activities on capacity building for transparency for the Eurasia

Inception Workshop 07 November 2023





Approach for the Development of the Work Plan for Eurasia

- Development of the Work Plan for 2023/24 for the Eurasia Region is based on:
 ✓ Key findings and priorities determined in the assessment report for transparency
 ✓ Desktop study
- The Work Plan is a living document to be flexible enough to respond to countries' needs
 - ✓ Bilateral online meetings with country representatives (will be carried out)
- All dates for the events are tentative
- The Work Plan envisages only those activities which are planned for 2023/24
- Additional activities might be added based on ad-hoc requests from countries







Work Plan – Proposed Regional Activities

	Regional activities	Туре	Q4 2023	Q1 2024	Q2 2024	Q3 2024	Q4 2024
1.	ETF Requirements	Webinar/all countries					
2.	Institutional Arrangements for Transparency Systems: Best practices and lessons learned from network countries	Webinar/all countries					
3.	Support Needed and Received: Reporting requirements for support needed and received and best practices in tracking climate finance	Virtual workshop/all countries					
4.	NDC tracking and reporting- Introduction and experience-sharing	Virtual workshop					
5.	Transparency systems and data management: Best international practices	Webinar					
6.	Adaptation and Impact: M&E and determination of indicators for adaptation tracking: domestic system to monitor and evaluate the implementation of adaptation actions, NAP process - Best practices and regional experiences	Introductory workshop /all countries					
7.	Loss and Damage: Introduction to the concept, and the reporting of Loss and Damage in the BTR	Virtual workshop					
8.	Presentation of the Updated Gender Toolkit for BTRs	Webinar					
9.	Mainstreaming Gender in Climate Transparency: Gender Community in Eurasia - Exchange of Good Practices	Virtual meeting					







Work Plan – Proposed National Activities

	National activities	Туре	Q4 2023	Q1 2024	Q2 2024	Q3 2024	Q4 2024
1.	Mainstreaming Gender into Climate Reporting: Training on gender	Bilateral					
	actions and Best Practices and Lessons Learned (Moldova)	meeting-virtual					
		event					
2.	Climate Finance: Tracking Climate Change-Related Support Needed	Bilateral					
	and Received (Turkey)- Best Practice and Learning from Regional	meeting-virtual					
	Experience (N. Macedonia/Georgia)	event					
3.	2006 IPCC Guidelines for the Land Use, Land-use Change and Forestry	In- country					
	(LULUCF) sector (Georgia)	training					
4.	Preparation of QA/QC plan: Training of representatives of institutions	Learning session-					
	involved in the GHG inventory preparation (Bosnia and Herzegovina)	virtual event					
5.	Tracking Progress towards the NDC Implementation: Identification of	Learning session-					
	NDC specific indicators (Turkey, Bosnia and Herzegovina)	virtual event					
6.	Albania: support to be defined						
7.	Serbia: support to be defined						







Knowledge Products and Materials

- Best practices briefs from the Network (e.g., institutional arrangements, data management, adaptation, methodologies...)
- Key decisions from COP 27 and COP 28
- Other relevant material

Regional networks exchange activities

- Global Meeting on CBIT-GSP (in room meeting, March 2024)
- Climate Transparency Platform (exchange of experiences: Network Forum, Communities of Practice)








Climate Transparency Platform

https://climate-transparency-platform.org/



TRANSPARENCY OVERVIEW

CBIT PROJECTS

GEF ENABLING ACTIVITIES UNFCCC REPORTING

NETWORKS











For further information and **requests for support**, please contact:

Sladjana Bundalo(sladjana.bundalo@un.org)Fatima-Zahra Taibi(fatima-zahra.taibi@un.org)Susanne Konrad(susanne.konrad@un.org)Khetsiwe Khumalo(khetsiwe.khumalo@un.org)

