

The Capacity-Building Initiative for Transparency | Global Support Programme

Proposed Annual Work Plan for Central Asia and the Caucasus

January – December 2023

#	Activity	Type and level	Timeline											
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
I	Initiating the project													
1.1.	Analysis of the Rapid Assessment (Transparency Capacities)	Write-up/ regional	█											
1.2.	Inception Workshop	Virtual/ all countries		█										
1.3.	Inception Report	Write-up/ regional		█										
1.4.	Approved Work Plan	Write-up/ regional		█	█									
1.5.	Cooperation Plan/Concept with transparency partners	Compilation table, based on interviews			█									
II	Regional activities													
2.1.	Mainstreaming gender into climate reporting: best practices and lessons learned	Virtual webinar / all countries				█								
2.2	Virtual training – COP 26 Guidance and ETF, requirements for BTR	Virtual webinar – all countries					█							
2.3	Institutional Arrangements for Transparency Systems: best practices and lessons learned from network countries	Virtual webinar / all countries					█							
2.4	Support Needed and Support Received: reporting requirements and best practices in tracking climate finance in the region	Virtual workshop /all countries						█						
2.5	Impacts and adaptation: best practices on vulnerability assessment methodologies/tools and NAP process	Hybrid type of the learning session							█					
2.6	NDC Tracking: deep-dive into mitigation actions on NDC tracking	In-room – Almaty								█				
2.8	Introduction to the climate transparency platform	Virtual webinar									█			

