

Proposed program schedule and expected outcomes

Activity	Dates-tentative (TBC)	Expected outcomes
Kick-off meeting	May 31, 2024	<ul style="list-style-type: none">• Presentation of participating countries' current progress towards establishing a national NDC tracking system• Introduction to Exercise 1
Performing Exercise 1 (CTF5/ Methodologies and assumptions)	July 10, 2024	<ul style="list-style-type: none">• Completed Exercise 1
Review of Exercise 1 country-pairs and presentation commentary	July 20, 2024	<ul style="list-style-type: none">• Review completed, comments submitted
Main meeting	July 25 or 26, 2024	<ul style="list-style-type: none">• Presentation of the results of Exercise 1, discussion, answers to questions• Introduction to Exercise 2
Performing Exercise 2 (CTF1 and CTF2)	September 13, 2024	<ul style="list-style-type: none">• Completed Exercise 2
Review of Exercises 2 country pairs and presentation commentary	September 20, 2024	<ul style="list-style-type: none">• Review completed, comments submitted
Final meeting	September 27 or 30	<ul style="list-style-type: none">• Presentation of the results of Exercise 2, discussion, answers to questions• Lessons learned from MLP , next steps