

# Annual Meeting of the Eurasia Transparency Network

## Work Plan for 2025

Sladjana Bundalo, Regional Network Coordinator

*20 December 2024*

Executed by:



Funded by:



Implemented by:



copenhagen  
climate centre

# Challenges and support needs

## Challenges and support needs identified from Rapid Needs Assessment 2.0 (Nov-Dec 2024)

### General :

- Support for improving institutional arrangements,
- Support for enhancing knowledge and awareness of MPG provisions, including reporting templates CRT, CTF,
- NDC/BTR integration in sectoral policies and further enhancement,
- Use of flexibility modalities in the development of the first BTR,
- Trainings on synergies reporting related to Energy Community and UNFCCC..

### GHG Inventory

- Improvement of GHG Inventory-all sectors,
- Compilation of narratives consistent with MPGs
- Systems for data collection and access,
- Use of ETF reporting tools,
- Applying higher TIER levels for key categories,
- Development of QA/QC systems,
- GHG projections,
- Hands-on training on using IPCC Software,
- Inventory recalculations in line with IPCC Guidelines,
- Uncertainty analysis,
- Estimating and reporting disaggregated data on F-gases,
- Best practice exchange focused on data collection methodologies and GHG estimation,
- Long-range Transboundary Air Pollution (CLRTAP),
- Modelling tools to quantify emissions reductions...

Executed by:

Funded by:

Implemented by:

# Support needs addressed by countries

**NDC:** Most respondents indicated that they plan to submit their NDC.3 in 2025.

- Support to understand linkages between NDC 3.0 and BTR,
- Compliance with MPGs and use of flexibility,
- Capacity building for sector-specific emissions scenario analysis to inform NDC targets,
- Projection tools,
- Information necessary to track NDC progress,
- Filling CTF tables and use of ETF Reporting Tool...

Executed by:



copenhagen  
climate centre

Funded by:



Implemented by:



# Support needs addressed by countries

## ADAPTATION:

- Mechanisms for tracking and reporting on adaptation,
- Tools and methodologies for data collection in the adaptation sector,
- Tracking and reporting adaptation to climate change and Loss and Damage (general),
- Best practices and case studies in adaptation process,
- Monitoring and evaluation of adaptation impacts/results,
- Good practices, experiences, and lessons learned in averting, minimizing, and addressing loss and damage associated with climate change impacts...

## ALSO....

- Tracking and reporting on support needed/received, development and technology transfer (climate finance),
- Good practices, experience and lessons learned in receiving financial and support for technology development,
- Training on methodology on integration of gender issues in BTR (transparency reporting)...

Executed by:



Funded by:



Implemented by:



# Eurasia WP- background

## The activities

- The Work Plan is a **living document** to be flexible enough to respond to countries' needs
    - ✓ Bilateral online meetings with country representatives (will be carried out)
  - **All dates** for the events are **tentative**
  - **Additional** activities might be added based on requests from countries
- Priorities for subsequent Expert Review
  - Feedback from regional and in-country trainings,
  - Synthesis of the **Second Capacity Assessment Report**, which includes proposed areas for support
  - Discussions of **priorities with countries** during bilateral meetings
  - The **work plan and priorities of the global CBIT-GSP** project

Executed by:



Funded by:



Implemented by:




copenhagen  
climate centre

# Proposed Annual Work Plan for 2025

	Activity	Type and level	Q1			Q2			Q3			Q4		
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>I</b>	<b>Preparatory activities</b>													
1.1.	Capacity Needs Assessment II (Transparency Capacities)	Write-up/ regional												
1.2.	Annual Network Meeting	Virtual event/ all countries												
1.3.	Bilateral meetings with countries	Write-up/ regional												
1.4.	Approved Work Plan	Write-up/ regional												
1.5.	Cooperation Plan/Concept with transparency partners	Write-up, based on interviews												
<b>II</b>	<b>Regional and global activities</b>													
2.1.	BTR development and linkages to the NDC 3.0 development	Webinar/all countries												
2.2.	Emissions scenario analysis and development of smart targets and NDC indicators for NDC 3.0	Webinar/all countries												
2.3.	Experiences from preparation and submission of the 1BTR and introduction to TER	Webinar/all countries												

E



# Proposed Annual Work Plan for 2025

I	Activity	Type and level	Q1			Q2			Q3			Q4		
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
2.4	Global Transparency Forum	In person forum/all countries												
2.5	TER readiness: training for Eurasia and CAC	In person workshop/all countries												
2.6	Adaptation indicators, Monitoring and Evaluation (M&E) systems and related reporting of requirements of the BTR	Webinar/all countries												
2.7	Gender mainstreaming in transparency reporting: Gender Tool kit	Webinar/all countries												
2.8	Institutional arrangements for transparency reporting and lessons learned from the preparation of the First BTR.	Webinar/all countries												

Executed by:




Funded by:

copenhagen climate centre



Implemented by:



# Proposed Annual Work Plan for 2025

	Activity	Type and level	Q1			Q2			Q3			Q4		
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>II</b>	<b>Regional and global activities</b>													
2.9	Introduction to GHG projection tools: main features and potentials for further use (LEAP and GACMO)	Webinar/all countries												
2.10	NDC tracking, necessary information inputs, tool to monitor progress in implementing and achieving NDCs	Virtual workshop/all countries												
2.11	Trainings on synergies reporting related to Energy Community and UNFCCC: Alignments of two processes and mutual benefits	Virtual workshop/all countries												

Executed by:




Funded by:

copenhagen climate centre



Implemented by:







# Proposed Annual Work Plan for 2025

III	Activity	Type and level	Q1			Q2			Q3			Q4		
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
3.7	<b>Preparation of QA/QC plan:</b> Training of representatives of institutions involved in the GHG inventory preparation (Bosnia and Herzegovina)	Consultancy /virtual exchange (under consideration)												
3.8	<b>BTR review</b> (BiH, N.Macedonia)	Peer review (under consideration)												
3.9	<b>Development of BTR Roadmap</b> (Albania, N.Macedonia)-under consideration	Hands-on training /virtual exchange												

Executed by:




Funded by:

copenhagen climate centre



Implemented by:



# Proposed Annual Work Plan for 2025

IV	Activity	Type and level	Q1			Q2			Q3			Q4		
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
4.1	Best practices briefs (e.g., institutional arrangements, adaptation, methodologies and tools etc.)													
4.2	Report on activities carried to support the exchange of knowledge and experience in the Network exchange forum	Gender group of practice												
4.3	Regular update of the Global Transparency Platform													
V	<b>Closing the annual support cycle</b>													
5.1	Final report on lessons learned and recommendations on how to enhance capacity building through the network													

Executed by: \_\_\_\_\_ Funded by: \_\_\_\_\_ Implemented by: \_\_\_\_\_

# Proposed Annual Work Plan for 2025

## Questions and comments

Executed by:



copenhagen  
climate centre

Funded by:



Implemented by:

