

The Capacity Building Initiative for Transparency – Global Support Programme (CBIT-GSP) : Asia Region

Welcome to Annual Meeting of Asia Transparency Network

13 January 2025

Executed by:



copenhagen
climate centre

Funded by:



Implemented by:



- **Development** of the **Work Plan for 2025 for Asia** is based on:
 - Key findings and priorities determined in the rapid assessment for transparency
 - Bilateral online meetings with country representatives (ongoing)
 - Online meetings with international transparency partners (ongoing)
 - Desk-top study (UNDP and UNEP, NCs and BTRs)
- The Work Plan is a **live document** with the possibility to merge the events with other networks and synchronize with activities of other partners
- **All dates** for the events **are tentative** and dependent on the resources
- **The Work Plan** envisages only those **activities** which are planned **for 2025**
- Additional activities might be added based on ad-hoc requests from countries

Executed by:



Funded by:



Implemented by:



copenhagen
climate centre



Regional Activities - Annual Work Plan 2025

2	Regional activities		Q1	Q2	Q3	Q4
2.1	Linkage and Effective Implementation: alignment of NDCs with the ETF and BTR	Webinar / All Countries				
2.2	IPCC Inventory Software for reporting Common Reporting Tables (CRTs)	Presentation and Demo / All Countries				
2.3	Institutional Arrangements for Climate Transparency: Good Practices and Lessons Learned	Webinar / All Countries				
2.4	Climate Finance Tracking: data and insights into finance flows supporting climate change mitigation and adaptation outcomes.	Webinar / All Countries				
2.5	Global Transparency Forum 2.0	Physical Workshop / All Countries				
2.6	Data Management System for BTR (IPCC Guidelines, Historical, Time Series, Disaggregated activity data, Techniques for missing data, Storage and Archiving)	Series of Webinar / All Countries				
2.7	Decoding Paragraphs of MPGs and Flexibility Provisions, Introducing CBIT GSP NID Template	Webinar / All Countries				
2.8	Regional Workshop for the Asia Network: TER Readiness, BTR Experience, ETF Reporting Tool under the ETF of the Paris Agreement	Physical Workshop / All Countries				
2.9	Sharing of Experiences from first BTR preparation and submission and Introduction to Technical Expert Review	Webinar / All Countries				
2.10	Introduction to the updated CBIT-GSP Gender Toolkit	Webinar / All Countries				
2.11	Annual Network Meeting of the Region	Virtual Meeting				

Executed by:

Funded by:

Implemented by:

National Activities - Annual Work Plan 2025

3	National activities		Q1	Q2	Q3	Q4
3.1	Bangladesh: Capacity building workshop for filling CTF tables, IPCC software for GHG emission and GHG emission projection	Virtual Workshop/ In-Country Workshop				
3.2	Laos: Capacity building workshop to improve GHG Inventory estimation as per the ETF of the Paris Agreement	In-Country Workshop				
3.3	Bhutan: Capacity building workshop to estimate GHG emissions of all five sectors as per the ETF	In-Country Workshop				
3.4	Malaysia: Technical workshops on IPCC Inventory Software, NDC tracking, Article 6 and Carbon Market, GHG emission projection and Adaptation	In-Country Sessions				
3.5	Cambodia: Filling of CRT and CTF Tables, Building capacity of National team for BTR2 and BTR3	In-Country Workshop				
3.6	Technical Support for TER process of the first BTR - Country (TBD)	Hands on country support - Remote				
3.7	Technical Support for TER process of the first BTR - Country (TBD)	Hands on country support - Remote				
3.8	Technical Analysis and Review of first BTR - Nepal	Review Analysis Report				
3.9	Technical Analysis and Review of first BTR - Bangladesh	Review Analysis Report				
3.10	Technical Analysis and Review of first BTR - Vietnam	Review Analysis Report				

Annual Work Plan 2025

4	Knowledge products and publications		Q1	Q2	Q3	Q4
4.1	Best Practices, Success stories, Surveys	Write-up / Regional				
4.2	Summaries from key decisions from SB and COP29 and updates from IPCC Assessment Reports	Write-up / Regional				
4.3	Report on activities carried to support the exchange of knowledge and experience in the Network exchange forum	Write-up / Regional				
5	Closing the project year		Q1	Q2	Q3	Q4
5.1	Final report on lessons learned and recommendations on how to enhance capacity building through the network	Write-up / Regional				

Executed by:



Funded by:



Implemented by:



copenhagen climate centre



Interventions from the countries

Guiding questions:

1. To what extent do the proposed activities for 2025 align with the priorities of your country?
2. Are there any needs and gaps that remain unaddressed in the 2025 Network workplan?

Go to

www.menti.com

Enter the code

5698 2782



Or use QR code



Thank you for your attention !

Welcome to the
Climate
Transparency
Platform

LEARN MORE

www.climate-transparency-platform.org

Please reach out to us for any question, comments or suggestions!



Asia Network
Coordinator

Jaypalsinh CHAUHAN
jaypalsinh.chauhan@
un.org



Transparency Advisor

Khetsiwe KHUMALO
khetsiwe.khumalo@un
.org



Project Officer

Susanne KONRAD
susanne.konrad@
un.org



Project Officer

Alejandro REGATERO
alejandra.regaterolabadia
@un.org



Project Officer

Juliette LUNEL
juliette.lunel@un.org



Project Officer

Francesco LOCATELLI
francesco.locatelli@un
.org



Project Officer

Freya MILFORD
freya.milford@un.org

Executed by:



Funded by:



Implemented by:



copenhagen
climate centre