

Annual Network Meeting for the Pacific Transparency Network: achievements and plans for 2025

Annual workplan for the Pacific Transparency Network

28 January 2025

Virtual Meeting

[Register here](#)

Executed by:



Funded by:

copenhagen
climate centre



Implemented by:



Basis of workplan

Development of the Work Plan for 2025 for Pacific is based on:

- Bilateral meetings with CBIT-GSP Focal in PICs (ongoing)
- Meetings with international transparency partners (ongoing)
- Key findings and priorities determined in the rapid assessment for transparency
- Desk-top study (NCs and BTRs)

Note that

- The workplan is a live document with the possibility to merge the events with other networks and synchronize with activities of other partners
- All dates for the events are tentative and dependent on the resources
- The workplan includes only those activities which are planned for 2025
- Additional activities are welcome and will be added based on requests from PICs

Executed by:



Funded by:



Implemented by:



copenhagen
climate centre

Annual Workplan 2025

The Capacity-Building Initiative for Transparency | Global Support Programme
Annual Work Plan for the Pacific
Jan – Dec 2025

#	Activity	Type and level	Timeline												Comments
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
I	Initiating 2025 Workplan														
1.1	Network meeting - presentation of workplan	Virtual Regional													Meeting date 28 Jan 2025 (tbc) and time will be shared with Focal Points.
1.2	Approved Work Plan	Write-up Regional													Based on Network Meeting Workplan will be finalised.
1.3	Cooperation Plan with transparency partners	Write-up, based on bi-lateral meetings													Update and follow-up cooperation plan for 2025 based on bilateral with partners and agencies
II	Global Activity														

Executed by:



Funded by:

copenhagen climate centre



Implemented by:



Annual Workplan 2025

II	Global Activity		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	
2.1	Global Transparency Forum and GHG Inventory Training	in person All-country													Planned in April 2025 in Brazil, expected that all 14 Pacific Islands Countries will attend the session.
2.2	Global/Multi-regional: Presenting the revised Gender Toolkit	Webinar All countries													Will be discussed when Pacific Regional one can be delivered. Only 4 out of 14 countries have a UNFCCC Gender Focal Point as off 13 Dec 2024
III	Regional activities														
3.1	Pacific Sub-regional Experience sharing - best practices (peer-to-peer)	In Person, Fiji,													Exchange experience from in-country transparency/CBIT project. CBIT-GSP has discussed this with Fiji, will be updated in Dec 2024/Jan 2025
3.2	Pacific Sub-regional Capacity Building Training on Transparency in the context of climate reporting	In person Polynesian Countries - Cook Islands, Niue, Samoa, Tonga, Tuvalu													Organized by CBIT-GSP and UNFCCC in collaboration with the Government of Australia – the Pacific Transparency Program, the Regional Pacific NDC Hub, the NDC Partnership, hosted by the Government of the Cook Islands during 25-28 March 2025.
3.3	Pacific Regional Workshop on Tracking of NDC Action and FTC	In person (Pacific Regional)													An early consideration in conjunction with Regional Pacific NDC Hub's Focal Point Meeting. (tbc)
IV	National activities														

Executed by: Funded by: Implemented by:

Annual Workplan 2025

IV	National activities		JAN	FEB	MAR	ARP	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	
4.1	Kiribati - in-country capacity building - NDC Tracking and GHG emissions	in-person													Initial discussion with Kiribati. This may include completion of PIP (tbc).
4.2	PNG - in-country capacity building on Waste sector (focusing on provincial stakeholders)	in-person													PNG has requested to deliver an in-country training on waste sector GHG information and data targeting stakeholders in provinces. Intimal discussion and work on draft concept note.
4.3	Tonga - in-country capacity building workshop on ETF Tools	In-person													An early discussion with Tonga to deliver an in-country training workshop on ETF Tools. Draft Concept Note will be prepared and will be shared with Tonga. Date to be confirmed.
4.4	Fiji - in-country capacity building training workshop on climate finance tracking.	In-person													Initial discussion with Fiji's Climate Finance Specialist from CCD. (tbc)
4.5	Solomon Islands - transparency support	in-person													Following up from 2024 support as requested by Solomon Islands. Detailed to be updated.
4.6															

Executed by:



Funded by:

copenhagen climate centre



Implemented by:



Annual Workplan 2025

V Knowledge products and publications		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	Nov	DEC	
5.1	Best practices between countries sharing of experience (BTR, Transparency)	In-person												Sharing BTR experience during COP30 by PICs (tbc)
5.2	Summaries from key decisions COP30	Virtual												After COP30
5.3	Policy Brief on Pacific's preparation on transparency	Write-up Regional												Policy brief on Pacific context on transparency
5.4	Activities carried to support the exchange of knowledge and experience in the Network exchange forum	Virtual, In-person Write-up												tbc
VI Closing the project year														
6.1	Final report on lessons learned and recommendations on how to enhance capacity building through the network	Write-up												

Executed by:



Funded by:



Implemented by:



Discussion and interventions from the Pacific Islands Countries

Guiding questions:

1. To what extent do the proposed activities for 2025 align with PICs context?
2. Are there any current or emerging needs that remain unaddressed in 2025 workplan considering PICs national circumstances

Executed by:



Funded by:

copenhagen
climate centre



Implemented by:



Thank you for your attention

Please reach out to us for any question,
comments or suggestions!



Pacific Network Coordinator

Noim Uddin, PhD

sknoim.Uddin@un.org



Global Project
Manager

Denis Desgain

denis-desgain@un.org



CBIT-GSP Project
Officer

Susanne KONRAD

susanne.konrad@un.org



CBIT-GSP Project
Officer

Alejandro REGATERO

alejandro.regaterolabadia@un.org



CBIT-GSP Transparency
Officer

Khetsiwe KHUMALO

khetsiwe.khumalo@un.org



CBIT-GSP Project
Officer

Juliette Lunel

juliette.lunel@un.org



CBIT-GSP Project
Officer

Freya Milford

freya.milford@un.org



CBIT-GSP Project
Officer

Francesco
Locatelli

francesco.locatelli@un.org

Executed by:



Funded by:



Implemented by:

