



# The Capacity-building Initiative for Transparency - Global Support Programme

Project Work Plan for 2023: global, regional and national activities on  
capacity building for transparency for the Anglophone Caribbean

Inception Workshop

23 February 2023



## Approach for the development of the AWP-2023

- **Development of the Work Plan for 2023 for the Anglophone Caribbean** is based on:
  - Key findings and priorities determined in the rapid assessment for transparency
  - Bilateral online meetings with country representatives (ongoing)
  - Online meetings with international transparency partners (ongoing)
  - Desk study (NCs and BURs, NDCs)
- The Work Plan is a **living document** with the possibility to merge the events with other networks and synchronize with activities of other partners
- **All dates** for the events **are tentative** and dependent on the resources
- **The Work Plan** envisages only those **activities** which are planned **for 2023**
- Additional activities might be added based on ad-hoc requests from countries

# Work Plan – Proposed Regional Activities

Regional activities		Timeline			
Activity	Type and level	Q1	Q2	Q3	Q4
BTR funding possibilities	Webinar – all countries	█			
Institutional Arrangements for Transparency Systems: best practices and lessons learned from network countries (Antigua and Barbuda, Belize, St Lucia)	Webinar – all countries		█		
Support Needed and Received: reporting requirements and best practices in tracking climate finance in the region (by Jamaica)	Virtual workshop – all countries		█		
Introduction to the updated Gender Toolkit	Webinar – all countries			█	
Introduction to the new CBIT-GSP Integrated Platform	Webinar – all countries		█		
NDC Tracking: general concept, tools and instruments for tracking; best practices from the network	In-room regional training: all countries (venue TBD)				█
Annual Network Meeting	In-room meeting				█

# Work Plan – Proposed National Activities

National activities		Timeline			
Activity	Country	Q1	Q2	Q3	Q4
In-country activity for the assessment and recommendations for institutional arrangements	St Kitts and Nevis, St Vincent and the Grenadines				
Hands-on training on GHG inventory (IPCC guidelines, IPCC software), ETF reporting templates	Belize, Jamaica, Saint Lucia				
Support for the development of roadmap towards BTR	Dominica				
Support on data collection and management systems	Antigua and Barbuda, Grenada				
Hands-on support for NDC tracking, including identification of indicators	Suriname				
At least 2 peer reviews of NCs/BURs/BTRs	Countries to be decided				

# Thank you!

For further information and requests for support, please contact:

Martina Duncan ([martina.duncan@un.org](mailto:martina.duncan@un.org))

Fatima-Zahra Taibi ([fatima-zahra.taibi@un.org](mailto:fatima-zahra.taibi@un.org))

Susanne Konrad ([susanne.konrad@un.org](mailto:susanne.konrad@un.org))